
March 15, 2018 

Ms. Diane Salkie 

de maximis? inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 130- February 2018 

VIA ELECTRONIC & US MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) 
pursuant to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 
of said Settlement Agreement. The CPG has revised this Progress Report to address the 
Region's direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On February 1, EPA Region 2 (Region 2) and CPG held a teleconference to discuss the 
Contaminated Sediments Technical Advisory Group (CSTAG) meeting arrangements for 
the scheduled February 28 and March 1 meetings. 

• On February 5, Region 2 and CPG held a teleconference to discuss Upper 9-mile 
Interim Remedy Remedial Action Objectives (RAOs) and Remedial Alternatives (RAs). 

• On February 9, Region 2, CPG and Region 2 and CPG consultants held a meeting to 
discuss Feasibility Study (FS) modeling. 

• On February 13, Region 2 and CPG held a teleconference regarding CAG meeting 
discussions. 

• On February 26, Region 2 and CPG held a teleconference to discuss running the 
Google Earth LPR Flyover. 

• On February 28, CPG representatives participated in a tour of the upper 9 miles of the 
LPRSA with the EPA's CSTAG, Region 2 members and their contractors 
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Correspondence 

• On February 1, CPG and Region 2 exchanged emails regarding arrangements for a 
driving tour of the upper 9 miles of the Passaic River for the CST AG participants. 

• On February 2, CPG provided Region 2 with an updated schedule for the delivery of 
specific sections and appendices of the revised Draft 17-mile Remedial Investigation (RI) 
Report. 

• On February 2, CPG provided revised Draft RI Report Section 6 to Region 2. 
• On February 6, CPG provided files related to the bioaccumulation model to Region 2. 
• On February 6, CPG provided Response to Comments (RTCs) to Region 2 for Draft RI 

Report Sections 6, 7, 10 and Appendices G, I and J. 
• On February 9, CPG provided a presentation, proposed RAOs and RAs for the CSTAG 

meeting on February 28 and March 1 to Region 2. 
• On February 12, CPG provided presentation materials from the February 9 FS Modeling 

teleconference to Region 2. 
• On February 12, CPG and Region 2 exchanged emails to confirm arrangements for the 

February 28 CST AG tour of the LPR and March 1 meeting. 
• On February 14, CPG and Region 2 exchanged emails regarding computer hardware 

and model run times. 
• On February 14, CPG uploaded Appendix O of the revised Draft 17-mile RI Report to 

Region 2's SharePoint site. 
• On February 15, CPG delivered the January Monthly Progress Report to Region 2. 
• On February 18, CPG uploaded Appendix H of the revised Draft 17-mile RI Report to 

Region 2's SharePoint site. 
• On February 21, Region 2 provided CPG an agenda for the March 1 CSTAG meeting 

and provided dates and times for a potential call to discuss the Google Earth Flyover 
presentation. 

• On February 22, CPG and Region 2 exchanged emails regarding CPG participation in 
the CSTAG meeting. 

• On February 26, CPG provided a list of in-person and call-in participants for the CST AG 
meeting to Region 2. 

• On February 26 and 27, CPG and Region 2 exchanged emails regarding details for the 
driving tour of the LPR and Google Earth Flyover presentation. 

• On February 28, CPG provided the presentation for the March 1 CSTAG stakeholder 
meeting to Region 2. 

Work 

• CPG continued work to address Region 2's comments on the revised Draft 17-mile RI 
Report and Model Appendices. 

• CPG continued work on calibration of the revised LPR/Newark Bay CFT model. 
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• CPG continued work on revision of the LPR Bioaccumulation Model. 
• CPG continued worlz on revision of Newark Bay Model documentation. 
• CPG prepared proposed Upper 9-mile RAOs and RAs. 
• CPG responded to Region 2 comments and questions on the Upper 9-mile Plan. 
• CPG prepared a tour plan, Google Map "Flyover" and stakeholder presentation for the 

March 1 CSTAG meeting. 

(b) Results of Sampling and Tests 

• None. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue work on the revised Draft 17-mile RI Report and Model Appendices in 
response to Region 2 comments. The Executive Summary, Summary, Conclusions, and 
References Sections of the revised Draft RI Report and Appendix P (Bioaccumulation 
Modeling) have been partially revised, but additional collaboration with Region 2 is 
required lo complete their revision. 

• CPG will continue calibration of the revised LPR/Newark Bay CFT model and continue to 
work with HOR to complete the calibration. 

• CPG will continue revising the LPR Bioaccumulation Model pursuant to Region 2 
comments. 

• CPG will continue work on Newark Bay Model documentation. 
• CPG will continue preliminary identifications of remedial alternatives for the upper 9-

miles. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• Feasibility Study (FS) - Region 2 and the CPG are currently discussing refocus of 
the FS to the upper 9 miles and accelerating its completion and met via 
teleconference on January 4, 2018 and a meeting on February 9, 2018. 

• Other Documents - There are number of reports and technical memos (both original 
and revised submissions) that have been submitted to Region since 2011 that the 
CPG is awaiting either approval or Region 2's comments. These reports include: 

1. Upstream Reference Benthic Data Report - submitted August 2013 
2. Background Sediment Data Report - submitted October 2013 
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If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

/ti 71! F~ Jt(l1--
Willard Potter fG
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACOE 
Laura Kelmar, AECOM 
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